



PSIC Multiple Projects Updates

September 20, 2011

Presented to the Public Safety Communications Advisory Commission (PSCC)

Overall

- In Mid August, PSIC physically moved within 100 N 15th Ave from Suite 440 to Suite 400.
- PSIC e-mail addresses have changed:
 - Lisa Dee Meyerson – lmeyerson@azpsic.gov
 - Justin Turner – jturner@azpsic.gov
 - Michael Todd – mtodd@azpsic.gov
 - Suesan Nordman – snordman@azpsic.gov
 - Jeffrey Crane – jcrane@azpsic.gov
 - Andy Clark – aclark@azpsic.gov
 - Michael Britt – mbritt@azpsic.gov
 - PSIC Office – PSIC@azpsic.gov
- Annual JLBC Report (July 2010 – June 2011) will be submitted on September 30 and posted to the PSIC website.

Governance (SCIP Initiatives #1 - 3)

- FY2012 Office Plan – Document was revised after public comment period; final version posted on the PSIC website and sent to interested parties.
- NECP Goal Two Assessments
 - All 13 Counties have been assessed.
 - 3 After Action Reports (AARs) are final; 2 AARs are in comment/review cycle with local communities. Other AARs are in process.
 - Results of assessment are due to OEC on October 31st.
- RICP – Mohave has completed drafting their RICP; plan to present RICP with the TICP (which is still being updated) to the LEPC in September for approval and to individual jurisdictions for approval/adoption in October to December timeframe; See July PSCC Presentation.
- CASM/TICP - Draft TICP sections (generated from CASM data) provided for Goal Two preparation have been sent to the following counties to date:
 - La Paz
 - Santa Cruz
 - Mohave (in process of completing TICP)
 - Greenlee
 - Navajo
 - Graham

Note: Yuma and Pinal Counties have already generated complete TICPs.

<http://www.azpsic.gov/>

Sign up for the PSIC Office e-mail list to receive the latest news, updates, & meeting announcements:

SOPs (SCIP Initiative #4)

- Interoperable Channels Plan & Related Changes to AIRS SOP – Reviewed by PSCC today.
- Technical Assistance (2011):
 - Completed: Assessment for Fort Mohave Tribe
 - CASM Data Import – In Process
 - In Process: Phoenix UASI TICP Update & TIC-FOG Development - Final workshop scheduled for September 27th & 28th; Project Update to SIEC in October.
 - OEC just awarded Arizona two additional TAs for 2011:
 - SOP Development
 - Tactical Interoperable Communications Plan (TICP) Workshop
- CASM Protocols Initiative – Initial recommendations and discussions underway; will include in October SIEC meeting for discussion.
- RCSC Project – Initial concept meeting held among regional systems in March; PSIC facilitates additional meetings with regional systems in April and May. Concepts have been outlined. Technical committee has been working on technical plans; Governance will be worked on next. Will present an update to SIEC at its October meeting.

Technology (SCIP Initiatives #5 - 9)

- AIRS Narrowbanding – All Suites have now been narrowbanded.
- RICO Project – Progressing; Site Installation underway: Three of six sites have been activated.
- BIDP – Grantee Kick Off meeting in Washington D.C. on 9/12/2011 attended by Mr. Stephen Holland from Yuma; Suesan Nordman, PSIC; and Lisa Hansen, AZDOHS. Additional TAs are available for BIDP participants and will be applied for.
- Broadband – Next update to be provided at October SIEC meeting.
- Based on a detailed assessment through TA funds (see SOPs section above), Ft Mohave Indian Tribe (AZ, CA, NV) has been awarded \$1.5 million in Tribal Homeland Security Grant funds for build out of a radio system.

Training & Exercise (SCIP Initiatives #10 & 11)

- COML Training Grant – 2010 IECGP
 - Survey requesting interest in trainings conducted by PSIC with support from ADEM in July. Received responses from 110 people.
 - Scheduling of classes for fall and winter underway with support of ADEM
 - Plan to include AZ instructor assistants so we can build a cadre of AZ based instructors.
- Arizona Regional All-Hazards COML Recognition Procedure – SIEC and NIMS-CU Workgroup recommended revisions presented today for PSCC consideration and possible approval.
- NIMS-CU Workgroup
 - Held annual meeting to revise Policies and Procedures; recommended revisions presented to SIEC and approved at August meeting
 - Will meet before October SIEC meeting to consider AZ Regional All-Hazards COML recognition applications
- COMT Courses – being planned for October in Pima County (10 to 15 people); another course will be funded by SHSGP 2011 funding in Maricopa County.
- COML Field Day – being planned for Spring to enable Taskbook advancement by interested candidates.

Usage & Outreach (SCIP Initiative #12)

Numerous outreach meetings with stakeholders including:

July 20-22 – Law Enforcement Pow Wow, Flagstaff
July 21 – Region VI Broadband LTE Conference, Albuquerque, NM
July 22 – 25 – Graham County NECP Goal Two Assessment (Pioneer Days)
July 28 – 29 – Fire Chiefs Annual Meeting
August 2 – West RAC Meeting
August 3 – Updating NECP (DHS Conference Call)
August 4 – North RAC Meeting
August 4 – 5 – Vital Connection Exercise Planning Meetings
August 7 - 10 – APCO International 77th Annual Conference & Expo (Philadelphia, PA)
August 10 – South RAC Meeting
August 11 – Central RAC Meeting
August 12 – East RAC Meeting
August 12 – 15 – Mohave County NECP Goal Two Assessment (Bullhead City Regatta)
August 16 – SIEC Meeting
August 19 – 22 – Gila County NECP Goal Two Assessment (Rodeo, Payson)
August 25 – PC-WIN Meeting
August 30 – NCSWIC Executive Committee (Conference Call)
August 31 – SCIP IR Report & NECP Goal Two Reporting (DHS Conference Call)
September 1 – Phoenix UASI Meeting; RCSC Conference Call
September 9 – 12 – Apache County NECP Goal Two Assessment (Navajo Nation Fair)
September 9 – AZDOHS Senior Advisory Council Meeting
September 12 - 16 – Operation AZ Vital Connection Communication Exercise (DEMA/ADEM)
September 13 - 14 – OEC BIDP Participant Kick-Off Workshops (Washington, DC)
September 15 – Southwest Border Working Group (DHS Strategy Conference Call)
September 19 – Region IX RIC Conference Call

Upcoming Key Dates

September 20 - 22 – NNALEA National Training Conference (Las Vegas, NV)
September 22 – RCSC Planning Meeting
September 27 - 28 – Phoenix UASI TICP-TIC-FOG Meetings
September 29 - 30 – NPSTC Meeting (Orlando, FL)
October 10 – State Holiday – Columbus Day
October 13 – 14 – Southwest Border Communications Working Group Meeting & Tour (Las Cruces, NM)
October 14 & 15 – Southwest Police & Fire Expo (Phoenix)
October 15 – Quarterly AZDOHS Grant Reports Due
October 18 – SIEC Meeting (see presentation today for planned agenda)
October 18 – NCSWIC EC (Conference Call)
October 24 – 28 – COMT Training (Tucson)
October 25 – 27 – ICS 300 Course (Note: Prerequisite for COML course) www.erma.az.gov
October 31 – Annual SCIP Implementation Report (including results of Goal Two) Due to Federal DHS
November 3 – 5 – Operation Vigilante Guard Exercise (DEMA/ADEM)
November 8 – NCSWIC EC (Conference Call)
November 11 – Veteran's Day Holiday

Next PSCC Meeting - November 23rd (1 to 3 PM) – IMPORTANT Note: Date Change!

ADOA 3rd Floor Conference Room

100 N. 15th Avenue; Phoenix, AZ 85007

Draft Planned Agenda:

- Approval of Annual Report to the Governor & Legislature
- Arizona Department of Homeland Security (AZDOHS) Update
- FFY2011 Technical Assistance Requests
- NECP Goal Two Reflections & Next Steps
- Regional Community Progress Update (community tbd)
- SIEC Updates
- Multiple PSIC Project Updates